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CAPITAL DEVELOPMENT BOARD

August 16, 2017, 11:00 a.m.
Video-Conference
between
the following two locations:

James R. Thompson Center  Robert Oxtoby Board Room

100 West Randolph Street 3" Floor Stratton Building
Suite 14-600 401 S. Spring Street
Chicago, lllinois Springfield, lllinois
1. CALL TO ORDER
2. Roll Call of Members
3. Confirmation of a Quorum
PRELIMINARY ITEMS
4.  Adoption of Agenda
5. Approval of the July 11, 2017 Minutes............ccocceveveceiivviieerereeeeene
6. Introduction of Guests
BOARD ACTION
7. Change Order — Chicago Veterans' Home .............cccooveiivvvvvverennnen.
8. Proceed Order—SIU-E.........ccooovioiiiiiieeeeece e
8.  Architect/Engineer Selection Recommendations for PSB 227...........
INFORMATION ITEM
10. Director's Architect/Engineer Selections.............cccooovveeveeeeeeeeceeeeenn..
11.  Remobilization Quarterly Report.............cccooovvvviveiiiieciiceeeeseveennn
EXECUTIVE SESSION
12.  Pending Litigation (5 ILCS 120/2(c)(11))

Staff contact: Candy Murphy 217.782.8726



CAPITAL DEVELOPMENT BOARD Agenda ltem

SUBJECT: Meeting Minutes for July 11, 2017 Board Meeting

The July 11, 2017 meeting of the Capital Development Board was held by video-
conference at the James R. Thompson Center, 100 West Randolph Street, Suite 14-
600, Chicago, lllinois, the Stratton Office Building, 401 South Spring Street, Third Floor,
Springfield, Illinois and the lllinois Department of Transportatlon Office, 1102 East Port
Plaza, Colllnswlle lllinois.

The following Board Members were present:

Chicago Collinsville
James Reilly, Chairman Glyn Ramage
William Lowry, Sr.

Miles Beatty, IlI

Steve Orlando

Pam McDonough

Jack V. Carney

Others present:

Chicaqo Springfield
Gus Behnke, CDB Candy Murphy, CDB
Amy Romano, CDB Tim Patrick, CDB

Ron Wright, CDB Don Broughton, CDB
Mike Wilson, CDB Paul Kmett, CDB
Karla Springer, CDB Heidi Hildebrand, CDB
Brent Lance, CDB Tracy Allen, CDB
Jesse Martinez, CDB Agsa Owais, CDB
Andrea Bauer, CDB Sandra Begue, CDB
Joshua Seager, CDB Intern James Cockrell, CDB
Andres Padua, CDB Paula Sorensen, CDB
Jacob Carlile, Carlile Architects Kathryn Martin, CDB
Dan Bielski, CDB Marcy Joerger, CDB
Comell Wilson, Gov Office Lisa Mattingly, CDB

Hope Harrington, Intern
Emily Zgonjanin, CDB

The meeting was called to order at 11:03 a.m.
Candy Murphy took roll call. For the record, Chairman Reilly and members William
Lowry, Sr., Miles Beatty, Ill, Steve Orlando, Pam McDonough and Jack Carney were

present at the Chicago meeting site. Board member Glyn Ramage was present at the
Collinsville meeting site.

Ms. McDonough moved and Mr. Lowry seconded a motion for the adoption of the



agenda. Chairman Reilly called for a vote, and the motion was approved unanimously.

Mr. Beatty moved and Mr. Lowry seconded a motion to approve the minutes of the June
13, 2017 meeting. Chairman Reilly called for a vote, and the motion was approved
unanimously.

Mr. Lowry moved and Mr. Beatty seconded a motion to approve the executive session
minutes of the June 13, 2017 meeting. Chairman Reilly called for a vote, and the
motion was approved unanimously.

All attendees and guests in Springfield and Chicago introduced themselves to the
Board. There were no guests in Collinsville.

Mr. Lance presented the following A/E selection recommendations:

1. 1104-149-017 | lllinois Historic Preservation Agency . Appropriation:
 Replace Library BMS and Ventilation System | $300,000
i Controllers — Lincoln Presidential Center ' Project Cost:

1. BRIC Partnership, LLC

EI + Springfield, Sangamon County, lllinois : $300,000 i
E 2. EDM Incorporated §

................................................................................

Ms. McDonough moved and Mr. Lowry and Mr. Carney both seconded a motion to
approve the previous recommendation for the selection of architects/engineers.
Chairman Reilly called for a vote, and the motion was approved unanimously.

Mr. Lance presented the following A/E selection recommendations:

...................................................................................

1. 1 630-000-224 ; lliinois Department of Transportation : Appropriation:
+ Various Improvements — District 1 + $750,000
' Harvey, Cook County; New Lenox and ' Project Cost:

1. Baranski Hammer & Associates, P.C.

 Lockport, Will County, lllinois ' $750,000 !
2. Carlile Architects LLC E
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1. Themes Architecture Inc.
2. DLZ lllinois, Inc.
3. Carlile Architects LLC

lllinois Department of Transportation : Appropriation: !
Renovate Men's & Women's Restroom/Locker | $450,000 :
Room; Add Exhaust System E Project Cost; '
District 1 — Chicago and Elk Grove Village » $450,000 :
Cook County, lllinois -

| S



District 6 ~ Jacksonville, Morgan County and
Pittsfield, Pike County, lllinois

1. Allied Design Consultants, Inc.

2. Architechnics, Inc.

3. Carlile Architects LLC

1 3. 1 630-000-226 | lllinois Department of Transportation . Appropriation: |
b » Construct New Pole Building; Construct ' $850,000 E
b ' Building Addition and Renovate Existing Interior ! Project Cost: :
Lo : Space - District 2 — Osco, Henry County and | $850,000
0  Amboy, Lee County, illinois 0 :
S : 1. Kelly & Associates-Architecture ' :
Lo ; 2. APACE, Inc. : !
T S 3. Kenyon & Associates Architects ... :
1 4. : 630-000-227 : lllinois Department of Transportation + Appropriation:
O : Repair Office; Renovate/Upgrade Restrooms; : $1,250,000 :
b . Repair Roof and Tuckpointing » Project Cost: :
b + District 3 — Pontiac, Livingston County; » $1,250,000 E
Co . Kankakee, Kankakee County; and Ottawa, | :
Lo : LaSalle County, lllinois
oo ! 1. Carlile Architects LLC ! !
P 2. Doyle & Associates 3 :
N B i.__3. FamsworthGroup,Inc. | |
5. 1 630-000-228 | lllinois Department of Transportation . Appropriation:

+ Various Improvements + $2,015,000

' » District 4 - Macomb, McDonough County and | Project Cost:

+ Wenona, Marshall County + $2,015,000

Mr. Orlando moved and Ms. McDonough seconded a motion to approve the previous
recommendations for the selection of architects/engineers. Chairman Reilly called for a
vote, and the motion was approved unanimously.

Mr. Lance presented the following A/E selection recommendations:

»1.1651-225-000 ' Capital Development Board 1:Apr.)ropriation: :
30 » Indefinite Delivery/Indefinite Quantity Services — | TBD :
Lo ' Northern  Project Cost: ¢
b . 1. Bauer Latoza Studio , TBD '
o « 2. DLZ llinois, Inc. E '
R S i;...3_ Doyle&Associates ... e :
» 2. 1 651-250-000 . Capital Development Board . Appropriation: |
P  Indefinite Delivery/Indefinite Quantity Services — | TBD
C , Central » Project Cost: :
Lo . 1. Hurst-Rosche, Inc.  TBD

i 2. APACE, Inc. E



v 3. 1 651-275-000 | Capital Development Board , Appropriation: |
Lo  Indefinite Delivery/Indefinite Quantity Services — ; TBD 5
C » Southern ' Project Cost: :
Lo + 1. White & Borgognoni Architects, PC  TBD :

: 2. Eggemeyer Associates Architects, inc.
e deeieee i 3 EWRArchitects, Inc. i
Ms. McDonough moved and Mr. Beatty seconded a motion to approve the previous
recommendations for the selection of architects/engineers. Chairman Reilly called for a
vote, and the motion was approved unanimously.

Mr. Wright presented the following Modification to the Board:

Modification — Chicago Veterans’ Home

Construct 200 Bed Veterans' Home Facility

Chicago, Cook County, lllinois

CDB Project No. 040-080-001 Ph. 2

A/E: Harley Ellis Devereaux Corporation
MOIfICALION....ccmiiiirrniticnecenrceeerercriecetenrreereneeseaessssrerassstessasirssasensasnsnasenes $144,081.00

Ms. McDonough moved and Mr. Lowry seconded a motion to approve the Modification.
Chairman Reilly called for a vote, and the motion was approved unanimously.

General Counsel Amy Romano presented CDB Board Resolution 17-2 on Single
Bids/Change Orders/Modifications/Release of funds to the Board.

Mr. Beatty moved and Mr. Carney seconded a motion to approve CDB Board
Resolution 17-2. Chairman Reilly called for a vote, and the motion was approved
unanimously.
Mr. Wright noted the following informational item to the Board:

1) Change Order for Board Authorized Proceed Order Report
Acting Director Behnke gave an update on the budget impasse to the Board.
Ms. McDonough moved and Mr. Lowry seconded a motion to adjourn. Chairman Reilly

called for a vote, and the motion was approved unanimously. The meeting adjourned
at 12:05 pm.



State of lllinois

Capital Development Board Request for Board Approval of Change Order
Project Number: 040-080-001 Ph2 Using Agency: Department of Veterans' Affairs
Description: Construct 200 Bed Veterans
Home Facility Architect/Engineer: Harley Ellis Devereaux

4250 N Qak Park Ave One East Wacker Drive, suite 200

Chicago, Cook, IL Chicago, IL, 60601
Total Project Budget: $92,373,968.01
Unobligated Funds: $20,542,189.29 Project Manager: Emily Zgonjanin

Percent Complete: 25%

Project History: Project History. This Project is to construct a 200-bed, 5-story precast concrete veteran’'s home,
located at the southwest corner of West Forest Preserve Drive and North Oak Park Avenue. Facility will include private
bedrooms with private bathrooms, 16 residential kitchens, a commercial kitchen, administrative, recreational, and
support spaces, parking for 181 vehicles, and will be LEED Silver Certified.

In March 2017, the A/E identified to CDB that their design was not in compliance with CDB protocol and needed to be
redesigned to comply with seismic requirements in the Design and Construction Manual (DCM). This change order for
the General contractor is part 1 of 3 change order requests to correct the A/E error.

Part 1 - General Contractor, IHC Construction Companies LLC’s {IHC): Change Order No. G-8A covers the construction
costs to hire a professional engineering design firm to develop an engineered structural bracingf/shoring plan and
engineered demolition plan for the partial building wall demolition and replacement of walls with cast-in-place concrete in
the East tower. IHC is providing pricing for this engineered plan because the shoring and bracing type and locations
need to be coordinated with the means and methods of the following:

s The sequence in which the demolition of existing precast walls and concrete foundations can take place at the five

(5) proposed locations. :
» The demolition work that will take place adjacent to the bracing/shoring.
» The re-construction of the building structure that will take place adjacent to the bracing/shoring.

This cost does not include the actual bracing/shoring, demalition of structure, or replacement of structure. The cost of
this work will be included in Change Order No. G-.9C.

Included in Part 1 is IHC's cost to manage structural redesign issues for the delegated design elements (engineered
bracing/shoring plan, engineered demolition plan, specialty foundation designed by the instalfing conlractor, revised
precast plan to re-engineer precast) that their subcontractors and consultants have to engineer and design. Alsc
included is IHC's cost to bid, evaluate bids for additional scope of work, and provide pricing for the full structural redesign
scope of work.

Description of RFP Change: Change Order No. G-9A covers the cost to hire a professional engineering design firm to
develop an engineered structural bracing/shoring plan and engineered demolition plan for the partial building wall
demolition and replacement of walls with cast-in-place concrete in the East tower.

Requested Action: We are requesting approval of Change Order No. G-9A in the amount of $293,651.08 to provide for
the development of bracing/shoring and demolition plans thereby correcting the A/E's errors which will result in a
redesign in order to bring the pre-cast panels into compliance with seismic requirements. It is in the best interest of the
state to have this work performed in order o move this project forward and be able to compiete it while we have good
weather. NOTE This Change Order is coded as an A/E Error.

CONTRACTOR Trade Change Order Original % CHANGE
Amount Contract

IHC Construction General 8 29365108 $ 33542689.00 0.9%

Total All Change Orders $ 29365108 § 33,542689.00 D.9%
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Building a2 Better liincis

MEMORANDUM

TO: Andrea Bauer, Regional Manager
FROM: Emily Zgonjanin, CDB Project Manager
DATE: July 26, 2017

RE: Change Order G-9A / General

CDB Project #040-080-001, Phase 2
Construct 200-bed Veterans' Home Facility
Chicago, Cook County, lllinois

This project was placed on hold July 1, 2015 due to the State of lllinois' Budget impasse. It was
restarted in August 2016. During the restart review process it was discovered that the A/E’s
structural design was not in compliance with CDB protocol indicated in the Design and Construction
Manual (DCM) and would need to be redesigned to comply with seismic requirements.

The 200-bed veterans’ home consists of two towers (East and West) and a connecting building
linking the towers. This change order is for the General Contractor (IHC Construction Companies
LLC) and is part 1 of 3 change orders. Part 1 {Change Order No. G-8A) will cover the cost to hire
an engineer for the repairs to the East Tower. When the project was stoppead due {o structural
issues the East Tower had 5 stories built. This building now has to have additional foundation
support, shear walls and some pre-cast panels replaced/demolished.

The scope of the engineering work would be to develop a bracing/shoring plan and demaolition plan
for the East Tower. The redesign calculations indicate that some of the installed precast panels will
need to be replaced for the building to be in compliance with seismic requirements. The General
Contractor will have this performed by the specialty contractor. As of today without a specialty
contractor on board we are aware of the necessity of removing walls in this tower at 5 locations, on
all 5 floors, and totaling approximately 37 pre-cast panels. Until we have a developed plan for these
replacements, no other work can be performed on the East Tower.

The work designed in this part will be executed in part 2 (Change Order No. G-9B). Part 2 will also
include the redesign of the unconstructed West Tower. This change order is crucial for all the other
trades working on the project. These two paris are heavily driving the schedule and time duration of
the project.

Automatic Teller Modules, Inc. (ATMI) is the pre-cast subcontractor to IHC. The earliest slot in their
current fabrication schedule would be to start fabrication in February of 2018 if we get all the
approvals in a timely fashion. With this fabrication slot we would start pre-cast erection on site in
April of 2018. Starting erection at this time would give us an April of 2019 substantial completion.

Once these two change orders for Parts A & B are approved, all contractors can start pricing their
changes based on the schedule that will be developed and actual construction activities will start on
the project.

Currently no work is happening on the project site.



Description of IHC Constructions RFPCO's Related to the Structural Redesign (2 Page)

July 17, 2017

IHC Construction Structural Redesign Change 1 - RFPCO G9.A

[HC Construction cost to hire a professional engineering design firm to develop an engineered
structural bracing/sharing plan and engineered demolition plan for the partial building wall
demolition and replacement of walls with cast in place concrete in the East tower. IHC
Construction is providing pricing for this engineered plan because the shoring and bracing type
and locations needs to be coordinated with the means and methods of the following:
o The sequence in which the demolition of existing precast walls and concrete
foundations can take place at the 5 proposed locations.
o The demolition work that will take place adjacent to the bracing/shoring.
o The re-construction of the building structure that will take place adjacent to the
bracing/shoring,

This cost DOES NOT include the actual bracing/shoring, demolition of structure, or replacement
of structure. The cost of this work will be included in RFPCO G9.C.

IHC Construction cost to manage structural redesign issue for the delegated design elements
(engineered bracing/shoring plan, engineered demolition plan, specialty foundation designed by
the installing contractor, revised precast plan to re-engineer precast) that their subcontractors
and consultants have to engineer and design. IHC Construction cost to bid, evaluate bids for
additional scope of work, and provide pricing for the full structura! redesign scope of work.

IHC Construction Structural Redesign Change 2 — RFPCO G9.B. This change description is not included
in RFPCO G9.A.

West Tower Precast Only - IHC Construction cost from ATMI precast to re-engineer precast
design to conform to the new seismic design requirements, additional cost to fabricate precast
beyond what was included in the original base bid, additicnal cost to erect precast beyond what
was included in the base bid. No cost included for any precast related work in the East Tower.

IHC Construction Structural Redesign Change 3 — RFPCO G9.C. This change description is not included
in RFPCO GS.A or G9.B.

IHC Construction cost to - install temporary shoring and bracing in the East tower, remove
existing precast walls in the East tower at 5 locations all 5 floors — 37 precast panels in total,
remove existing concrete foundations as required for installation of new foundations in the East
and West towers, excavate and install new concrete foundations in the East and West towers,
modify existing foundations as required in the East and West towers, install new cast in place
concrete shear walls at 7 locations all 5 floors in the East tower, additional cost for revised
structural steel plan beyond what was shown for base bid in the center link area.

IHC Construction price due to the revised construction schedule with the revised substantial
completion date of XXXXXXX. {Revised substantial completion will be determined once RFPCO
G9.A has been approved).
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Exhibit ‘A’

June 22, 2017

Mr. David Secrest

Turner Construction Company
55 E. Monroe, Suite 1430
Chicago, IL 60603

Re: CDB #040-080-001 -
Chicago Veterans Home
4250 North Oak Park Ave,
Chicago, IL
“RFPCQ ~ TBD Seismic Estimating and Engineering”

Dear Mr. Secrest;

Please find enclosed CDB RFPCO package for IHC Construction Companies LLC. For the
required Seismic Redesign Estimating and Engineering, This includes the following scope of
work only;

1. IHC Construction Co. LLC. Estimating and administrative costs associated with pricing
the seismic redesign drawings.

2. Benesch engineering services required for East Tower temporary bracing and demoalition
plan.

Please note the following clarifications and exclusions regarding this change order request, [n
case of conflict with the contract documents, this exhibit ‘A’ with attachments shall
supersede all contract documents and correspondence regarding the delay claim for [HC

Construction Companies, LLC.

Clarifications:

1. Refer to page 1. Far scope of work included. All other costs including but not limited to
the following are Not Included:

a. The remaining subcontractors and vendors with executed contracts, re-bidding
contractars and material vendors that have not provided their proposal for the
seismic redesign impact as of today's date including estimating, engineering and all
construction related cost impacts. This RFPCO is to allow IHC, Benesch
Engineering, and Auburn Corp. to proceed anly.

Corporate Office: 1500 Executive Drive, Elgin, IL 60123 + Phone: 847-742-1516 « Fax. 847-742-6610
Utility Division Office/Warehouse: 1797 N, LaFox, South Elgin, IL 80177 « Fax: 847-289-3650
Repalr and Fabrication Shopl/Yard: 1797 N. LaFox, South Elgin, IL 60177

www.lhceor g -uction.com



June 22, 2017 CDB Job #040-080-001" Page 2 of 2
Chicago Veterans
IHC RFPCO-TBD Seismic Redesign

Clarifications continued:

b. Changes included on the 2/23/17 drawings issued with the seismic redesign drawing.
These drawing sheets have not been properly issued to indicate all changes made to
drawings with a revision bubble and a summary list of all changes. HED Architects
will need to provide a revised set of drawings identifying all revisions s¢ IHC and IHC
subcontractors and vendors can properly locate and identify all plan revisions for
cost and time impact.

2. This claim is based on Turner Construction Co. Draft Re-Start Schedule dated 8/23/16,
with a proposed project substantial completion of April 30, 2018. Due to the delay of the
claim approval process, and the seismic redesign, the April 30, 2018 substantial
completion date can no longer be achieved.

3. IHC trade contractors have been put on hold with the preparation of shop drawings due
to the numerous plan revisions issued, to be issued until all architectural and structural
drawing revisions can be reviewed for cost, and time impact and receipt of a CDB fully
executed change order. This includes the latest issue with structural redesign for
seismic and building product impacts due to seismic design requirements.

4. Please be advised that IHC will require a CDB Change Order for a lump sum
amount for this RFPCO. This RFPCO will not be performed on a Notice to
Proceed.

If you have any questions, please give me a call.
Respectiully,

-

Jon Bennett
Senior Project Manager

i0



State of [llinois

Capital Development Board Request for Board Approval of Proceed Order
Project Number: 825-030-067 Phase 3 Using Agency: Southern lllinois University @ Edwardsville
Description: Renovate Science Buildings

SIUE Architect/Engineer: Hastings + Chivetta

Edwardsville, Madison Cnty, IL 622 Emerson Rd, Ste. 200
Total Project Budget: $85,132,176.44 St. Louis, MO 63141
Unobligated Funds: $ 5,446712.67
Percent Complete: 85% Project Manager: Craig Butler

Project History: Phase 3 of this project provides for the renovation of approximately 175,000 square feet of existing
science buildings, designated as Buildings “A”, "B" and “C". The 3 buildings are linked together and connect to the new
science building constructed under a prior phase of this project. The work consists of comprehensive renovation of the
multi-story buildings including asbestos abatement, replacement of electrical, HVAC, plumbing and fire protection
systerns, and construction/renovation of classrooms, lecture halls, offices, laboratories, restrooms and common areas.

The renovated buildings will include a new Physics X-ray Lab in the lower level of Building “B” and 3 Physics Labs and
an Optics Lab in the lower level of Building "C" that have laser equipment. The X-ray fab and the 4 labs with laser
equipment all require chilled water.

Description of RFP Change: The requested change provides for labor and material for installation of a new chiller,
processed chilled water piping system, related plumbing work and equipment, and related electrical work, equipment and
controls to provide chilled water to the § labs in accordance with the user's requirements, This will be coded as a design
omission.

Requested Action: Approval of Proceed Order number G-88 in the not-to-exceed amount of $256,000.00 is requested
to allow for the completion of these 5 labs and their utilization as soon as possible during the Fall 2017 semester.

CONTRACTOR Trade G Lol L Original o, - ANGE
Amount Contract

River City Construction General 3 256,00000 $ 20.313,000.00 1.3%

Total All Change Orders 3 25600000 $ 20.313.000.00 1.3%

CDB RBA-PQ Page 1

1"



PROCEED ORDER

Statce of Illinois Capital Development Board

PO No.: G-88
Date: July 14, 2017
Associated RFP No. G-88

I. Contractor: (Name and Address) Project No.: 8253-030-067 Phase 3
River City Construction, LLC Project Name and Location:
101 Hoffer Lane Renovate Old Science Building. SIU Edwardsyville

East Peorin, IL 61611
Contract No.: 15-0442-81

Contract Work: Genersd

2. Request for Change by: Architect

3, Reason for Change and Justification for the Proceed Order:
Five (5) new labs being ereated as part of this project have X-ray and laser equipment that required dedicated chilled water and special
controls. This chilled water system was not included in the base bid scope of work and must be provided in order for the labs to function

properly,

4. Description Of Change In Work:

Provide all required labor, materials and equipment for installation of a new chiller, processed chilled water piping system, and related
plumbing, electrical and controls work to provide dedicated chilled water to Physics X-Ray Lab B0110, Optics Lab C0190, and Physics
Research Labs CQ200, CO205 and CO0210. The work requirements arc described and shown in the attached *Description of Request for
Propesal & Change Order G-88 - Add Chiller”, specification section 23 64 23 (6 pages), drawings SD/A-20, SD/A-22, SD/A-22A, SD/H-01,
SD/H-02, SD/H-03, H1.0IC, SD/P-01, SD/E-01, SD/E-02, SD/E-03, SD/E-04, and Schedule A-19.

5. Total Value Of This Order Not To Exceed: S 256.000.00

6. Other Associated Proceed Orders (Number and Amount): N/A

Custs for work invelved and change in Sum and Time (if any ) will be suhmitted for inclusion in a RFINCO adjusting ihe Contract Sum and‘or Contract Time
subject to the CDB procedures for processing contraet changes as outlined in the Capital Bevelopment Boird™s Standaed Ducuments foe Coustruction. Approvil
and issuanee of this document does oot eliminate the reguirement for the subsequent RFP/CO to be review ed and approved by CDB o determine it (o be fair and
ressonable.

7. Authorization to Proceed by:

My review of this change order has detemmined thar the arcumstances which hase necessitated this change order were not reasonably foresecable at the tme the contract
was signed. or the change is genmane to the original contract as signed. or the change order 15 1n the best mterest of the State and authorized by law . as described
{Applicable only to a change order or a senes of change ordees increasing or decreasing the contract amount more than $10.000 00 or the contract Linte by more than 3

days.)
Buad Al 7/14/17
Contpqctof Representative Date
d
_’) ‘4/713'? 202 - A/E Omission
Initial : Project Mamhger Date Probable Classification
/ ¢
(Up to $24,999) T ./ -/ R

% Regional Manager Date
(Up to $49,999) : 4‘/’% 7 // 7/ / ?
ﬂ/Constt’/t on Administrater {Date”
(Up to $74.999) // //—ﬁ"‘" 7 / 5/ '7

3 'Depuff'rDu’l'r:tor -“Construction Date !

(Up to $100,000)

Executive Director Date

IT Board Level insert Agenda Item No, and Board Meeting Date A\Jwﬁr 8 i 2'0 l?

Proceed Order Form —-’;L‘S‘_ ._3_,1-3 [ 7 12-13-2016
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BRUCE RAUNER, GOVERNOR

Gus Behnke, Acting Executive Director

BoArRD MEMBERS MEMORANDUM
TO: Tim Patrick, Regional Manager
FROM: Craig Butler, Project Manager
DATE: July 24,2017

SUBJECT: CDB Proj. No. 825-030-067, Ph. 3, Renovate Science Buildings
= Southern Hlinois University - Edwardsville
Proceed Order G-88: Request for Board Approval

Proceed Order G-88 provides for a dedicated chilled water system for four new
Physics labs that wiilize laser equipment and a new X-ray lab. While SIUE does
not currently possess the laser equipment (they are in the process of obtaining a
grant for its purchase), the A/E was made aware of the requirement for a
dedicated chilled water system for the four Physics labs during the design
phase of the project and should have included it in the bid documents. The
requirement for chilled water at the new X-ray lab, however, was unknown to
the A/E until Spring 2017 when SIUE provided information concerning the
exact equipment that they would be using.

Please note that the work covered by this requested Proceed Order is entirely
dedicated to the operation of the laser and X-ray equipment in the five Jabs
described above and is completely separate from the buildings' HVAC and
plumbing systems. Two recent Board-level Proceed Orders for this project each
featured HVAC and plumbing components (G-19 for Penthouse Renovation
and G-87 for Replacement of Boilers). However, they are completely unrelated
10 the requested Proceed Order G-88.

LE]



RVer(CITY

CANSTRLCTION

07/11/17

Hastings & Chivetta Architects, Inc
£22 ¢merson, Suite 200
St.lou's, MO. 63141

Attention: ms. Lorraine Logan

Regarding: New Science Bui'ding/ Renovation Old 3idg. Phase 3
CODB Project # 825-030-067 PH3
RFPCO 4G-88

Dear Ms. Logan.

The foliowing change order request is for changes in the contract scope of work per the items listed
below:

«  Surnish & Install Labor & Material to complete the scope of work as outlincd in RFPCO G-88
The following clarifications/qualifications arc included in qur proposal:

e Allwork to be completed during normal warking hours.

The cost to complete this WOrkis . e aimem st ... 52585,730.39

v The change order breakdown is attached “or your review.
+ We request formal authorization be ssued In order 1o proceed with this work.

s Proposal is vaild for 15 Days.
s« Contract time extension request: To be determinad

Please do not hesitate to contact us it you have any questions or need additlonat information,
Sincerely,

RIVER CITY CONSTRUCTION, L.L.C.

Brad A, Eppl'n, P.E.

Project Manager

c: File

RCC.PM.O140
LEAR tertR Mo s S Bector, WL EIEIR Te 4'5.435.2572 T 4.% 438 AMEY fAl IafogRIClLLeem Wtivew RCLILE zor
e d a2 detee Lame, Eost Pema 11505 BPr o onA, T1s fh: Aselged, M




CDB# 825-030-067 Phase 3
Renovate Old Science Building, SiUe 5-19-2017

Description of Request for Proposal & Change Order #G-88 — Add Chiller

General
“C” Section, Lower Floor Level — Reference new chilled water piping layout Sheet H1.01C: Provide gypsum

board removal & reinstallation to accomplish the following:

Open chase cavity west of Door C0200, between Corridor C0215 & Lab C0200, to allow for chilled water piping
routing and core drilling of lower level floor inte the crawlspace.

Create a new G.B. ceiling soffit, as detailed in Section D3/AB.06, to cover chilled water piping & electrical
conduit routed below other currently installed systems, as required acrass Corridor C0215. Bottom of soffit
shall be 8-10" AFF to match other cross corridor soffits, if at all possible.

Patch penetrations of new chilled water piping In corridor walls at corridor and fab walls.

Plumbing

Sheet P2.00 — Enlarged Mechanical Room B0190 Plumbing Plan

Revise keyed note 6 to read, "INSTALL NEW 1" BACKFLOW PREVENTER (WATTS MODEL 009 OR EQUAL) FOR
MECHANICAL MAKE-UP WATER. COORDINATE FINAL LOCATION WITH H.C. DISPOSE OF EXISTING BACKFLOW
PREVENTER INDICATED TO BE SALVAGED ON SHEET DP1.01.”

Heating & Ventilating

Heating

Sheet H1.01B — Heating Plan — Lower Level Bldg “B”

See attached drawing H-01 for installation of new process chilled water piping.

Sheet H1.01C — Hesting Plan — Lower Level Bldg "C”
See attached drawing H1.01C for instaliation of new chiller and process chilled water piping system. Balance
new process chilled water system and test for proper operation of system controls.

Sheet H2.00 — Heating Details
Add Process Chiller Piping Detail per attached drawing H-02.

Sheet H3.00 — Heating Schedules
Add Air Cooled Chiller Schedule and add XT-3 to Expansion Tank Schedule per attached drawing H-03.

Specification Section 230900 HVAC Instrumentation and Controls
Add paragraph 3.4.R as follows:

R.  New Chiller (CH-1) and associated Integral Circulating Pumps:

1. The chiller is provided with an integral BACnet controlier and factory-mounted
duty-standby pumping system. The controller shail be capable of receiving an
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enable/disable signal from the BAS and be controlled as follows via integral

controls:

a. The E.C. shall provide wall switches per electrical plans in each lab that
utilizes process chilled water, The BAS shall monitor status of the switches
via two relays provided by the E.C. (one relay in Physics X-ray Lab B0110
and ene relay near laser labs). When any one or multiple switches are in
the “on” position, the BAS shali enable the chiller. The BAS shall also send
a signal to power the run lights on each switch to indicate that the process
chilled water system is enablad.

b,  When the chiller is enabled, integral controls shall control pump
operations. The lgad pump shall be started and the other pump shall
remain in standby. Pump operation shall be alternated to evenly distribute
run time through the chilter controller. Should one pump fail, the other
shall be enabled.

t.  Once flow is praven with an integral flow switch, the chiller shall maintain
a supply water temperature set point of 45°F {adjustable).

d. The bypass valve shall modulate as required to maintain a system
differential set point of 30 psig (adjustable).

e.  Flow switches shall be provided at each branch take-off (7 locations). The
BAS shail monitor flow at each location and if all switches indicate no flow
for a period of 15 minutes (adjustable), the chilled water system shall be
disabled and the switch indicator lights shall turn off,

f. See attached points list for points to be integrated into the BAS.

Specification Section 230900A Points List
Add page A-19 Process Chiller. See attached points list 230900A.

Specification Section 236423 Scrall Water Chillers
Add attached specification section.

Etectrical

Sheet £3.01C — Existing Building "C” Lower Level Power Plan
Provide pawer connection to CH-1. Provide disconnects for equipment. Provide conduit and conductors from

panel to disconnect and then to equipment. See attached drawing E-01.

Contractor shaill provide equipment to give BAS a control signal when laser / x-ray machine is in use and
require cooling. Also, contractor shall provide equipment to receive a signal from BAS to Indicate chiller is

running.

General control scheme, some parts are in the base bid, this will be list out below per room. (Phy Resch {0220,
Optics Lab €0190, Phy Resch-3 C0200, Phy Resch-2 C0205, Phy Resch-1 C0210, Phy Resch C0195 and X-Ray

Room B0110.)

A switch will be provided. When the switch is in the closed position it will activate a light and a 277v coil will
close a 24v relay (chiller start relay). There will be a chiller start relay and light in each room. Each relay will
be ran in series to a BAS controller. The BAS controller will monitor the 24v chiller start relay. When the BAS
turns on the chiller the BAS controller will close a 24v relay. Closing this relay it will activate a 24v coil that will
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close a 277v relay (pilot light relay). There will be two of this relays, one for the x-ray lab and one for the physic
research class rooms. A pilot light in each class will turn on.

The controls will be split up into two groups of controls. One is the x-ray room and the other is the research C
wing. Each group will have (1) BAS controller {by IC), (1) Pilot light relay (277v relay with 2av coil), (1} 277v to
24v transformer (large enough for the pilot light relay).

Each room will have the following items: (1) Chiller Start Relay (24v relay with 277v coil), (2) 277v permanent
labeled pilot lights, and {1-2) keyed switches.

One of the pilot lights shall be labeled “Chiller Request” {controlled by the keyed switch) and the other shall
be label “Chilier Running” {controlled by the Pilot Light Relay}.

All 24v cable may be ran with the chiller 277v cable if it is rated for 600v. All cable shall be #12's.
Sheet £3.018 — Existing Building “B” Lower Level Power Plan

Provide power connection to GP-2. Provide disconnects for equipment. Provide conduit and conductors from
panel to disconnect and then to equipment. See attached drawing E-02.
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CAPITAL DEVELOPMENT BOARD Agenda Item

SUBJECT: Staff Recommendations for Board Selection of Architect/Engineers

ESTIMATED
TOTAL PROJECT

PROJECT NO. FIRM/JOB DESCRIPTION COST
120-000-062 Construct New In-Patient Treatment Center $150,000,000

Department of Corrections

FIRMS RECOMMENDED IN ALPHA ORDER:

HDR Architecture, Inc.

Hellmuth, Obata & Kassabaum, Inc.

OWP/P Cannon Design, Inc.
630-000-229 Construct Equipment Storage Building and Various $ 740,000

Improvements

Department of Transportation

District 5: Towanda and Bloomington, McLean County

and Champaign, Champaign County

FIRMS RECOMMENDED IN ALPHA ORDER:

APACE, Inc.

Civil Design, Inc.

Kenyon & Associates Architects, Inc.
630-000-230 Various Improvements $1,090,000

Department of Transportation

District 7: Effingham, Effingham County; Greenup,
Cumberland County; Sullivan, Moultrie County;
Mattoon, Coles County; and, Marshall, Clark County

FIRMS RECOMMENDED IN ALPHA ORDER:
Carlile Architects LLC.

Horner & Shifrin, Inc.
Sarti Architectural Group, Inc.
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CAPITAL DEVELOPMENT BOARD Agenda ltem

SUBJECT: Staff Recommendations for Board Selection of Architect/Engineers

PROJECT NO.

ESTIMATED
TOTAL PROJECT
FIRM/JOB DESCRIPTION COST

630-000-231

630-000-232

630-000-233

Various Improvements $1,525,000
Department of Transportation

District 8: Carrollton, Greene County; Jerseyville,

Jersey County; and, Hamel, Madison County

FIRMS RECOMMENDED IN ALPHA ORDER:

Charles Joseph Pell Architects, Inc.
EWR Architects, Inc.
Horner & Shifrin, Inc.

Various Improvements $1,550,000
Department of Transportation

District 8: Steeleville, Randolph County

District 9: Dongola and Anna, Union County; Vienna,

Johnson County; Elizabethtown, Hardin County; and,

Carbondale, Jackson County

FIRMS RECOMMENDED IN ALPHA ORDER:

Baysinger Architects, PLLC
Eggemeyer Associates Architects, Inc.
EWR Associates Archilects, Inc.

Construct Equipment, Cold Storage Buildings and $1,280,000
Various Improvements

Department of Transportation

District 6: Riverton and Springfield Day Labor,

Sangamon County

FIRMS RECOMMENDED IN ALPHA ORDER:
Evan Lloyd Associates, Inc.

FWAI Architects, Inc.
Prather Tucker Associates , Inc.
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A/E SELECTION COMMITTEE RECOMMENDATIONS
August 16, 2017

CDB PROJECT NO: 120-000-062

PROJECT DESCRIPTION: Construct New In-Patient Treatment Center
PROJECT LOCATION: Department of Corrections
APPROPRIATION AMOUNT: $3,000,000

ESTIMATED TOTAL PROJECT COST:  $150,000,000
PROJECT SCOPE OF WORK:

The scope of work includes preparing comprehensive program analysis and schematic design, plus
bridging documents for this design-build project which will be located near Joliet, lllinois.

The new facility will provide an environment suitable for treatment and care of approximately 150
psychiatric patients and 50 general medical care patients under custody of the lllinois Department of
Corrections (IDOC). These two patient populations are intended to be housed in separate units within
a single IDOC campus. As this facility will include both male and female patients, they shall be housed
in separate living units as weil. No living unit will house more than 24 offenders. The expectation is to
maximize natural light. LEED Silver certification will be required and additional energy efficiencies will
be considered. Major design features will include the following elements:

* Psychiatric care and treatment.

- Most patient rooms to be single occupancy.

- 20-25 psychiatric beds should be combination psyche/med beds.

- In-patient treatment for varying levels of acuity at all diagnostic levels.

- Primary emphasis on treatment, coupled with unobtrusive integration of security fealures
commensurate with all security levels of offenders.

- Accommodate tiered step-down approach to treatment.

* General medical care and treatment.

- Most patient rooms to be single occupancy.

- Medical beds to be used for both short and long-term ambulatory care.
- Complex medical care patients.

- 4 isolation beds.

- Highly specialized and post-procedure recovery.

- Occupational and physical therapy.

- Chronic and acute illness treatment.

- Pharmacy.

- Hospice care.

- Outpatient space for same day services (orthopedics, ENT, oral surgery).
- Diagnostic services (X-ray, US and CT). MRI if possible.

Program analysis and schematic design will include the following major elements:

* Coordinate all administrative activities required by the Illinois Health Facilities Planning Act.

» |dentify and document requirements for compliance with applicable codes, regulations, standards and
agencies having oversight of design and construction.

* Map operational procedures which are dependent on facility design, as required to ensure compliance
with accreditation bodies and agencies having oversight of healthcare delivery.

* Site analysis, assessment and development including integration with existing facilities.

« Utility infrastructure, pavements, rainwater management, site lighting.
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= Comprehensive program analysis defining space requirements, functional relationship matrices,
workflow concepts and patient module concepts.

* Establish medical equipment list commensurate with levels of care.

» Comprehensive list specifying general equipment, furnishings and accessories.

* Schematic design for programmed functions.

» Establish site specific master plan for future growth or building modifications.

* Develop design standards for security/detention equipment, furnishings, electronics, fences, barriers,
accessories, etc. Include prohibited design features.

* Develop design concepts describing operational standards ensuring staff, patient and visitor safety.

The following specialty requirements are anticipated to be included in the design:

» Self-contained dietary capable of preparing specific offender medical dietary needs, as well as staif
meals.

¢ Self-contained laundry service commensurate with needs.

* Map operational procedures which minimize staffing.

* Integrate state-of-the-art information technology to enhance treatment, preserve patient dignity,
streamline security and reduce staffing.

The A/E will develop a comprehensive bridging document including all of the above elements in
addition to all other miscellaneous criteria as required to provide clearly defined design guidance as a
precursor for the follow-on design-build contract.

The IDOC has a clear vision that this facility will provide patient centered psychiatric and medical
treatment and care as its principal focus, supported by security and detention features as required to
provide a safe and secure environment for staff, patients and all occupants. Selection of a design firm
will be based on prior work which clearly demonstrates excellence in these concepts. Additionally, the
firm selected to provide the bridging documents must have prior experience in developing these types
of documents and should have experience as part of a design-build team. The selected firm must have
the capability to provide 3D-imagery of major spaces, typical patient rooms and general overall
aesthetic. Use of Autodesk REVIT will be required for this purpose. The successful firm should have a
team that includes professionals capable of guiding the using agency through a decision making
process to determine the maximum level of services that can be provided within the scope of the
project budget.

It should be noted that the firm selected for bridging services and any associated consultants will not be
allowed to be a member of the commissioning team or the design-build team.

A combined MBE/FBE goal of 20 percent in applicable to the A/E team. A VBE goal of 5 percent is
applicable to the A/E team.

Interviews are tentatively scheduled to be held on Thursday, July 27, 2017
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A/E SELECTION COMMITTEE RECOMMENDATIONS
August 16, 2017

CDB PROJECT NO: 630-000-229

PROJECT DESCRIPTION: Construct Equipment Storage Building and Various
Improvements

PROJECT LOCATION: Department of Transportation

District 5: Towanda and Bloomington, McLean County and
Champaign, Champaign County

APPROPRIATION AMOUNT: $ 740,000

ESTIMATED TOTAL PROJECT COST:  $ 740,000

PROJECT SCOPE OF WORK:

The Towanda Maintenance Storage Facility is a three building facility established in 1979. The scope

of work provides for construction of an equipment storage building, including installing overhead doors,
electrical, plumbing and mechanical systems.

The scope also provides for constructing secondary containment for snow/ice chemical storage,
including necessary pumping equipment and accessories for loading/unioading trucks and a concrete
loading area with spill containment and a roof at the Bloomington Sub-section Maintenance Yard (a
seven building facility established in 1953) and the Champaign Maintenance Storage Facility (a seven
building facility established in 1959).

There are no MBE/FBE/VBE goals applied to the A/E team but participation is encouraged.
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A/E SELECTION COMMITTEE RECOMMENDATIONS
August 16, 2017

CDB PROJECT NO: 630-000-230
PROJECT DESCRIPTION: Various Improvements
PROJECT LOCATION: Department of Transportation

District 7. Effingham, Effingham County; Greenup,
Cumberland County; Sullivan, Moultrie County; Mattoon,
Coles County; and, Marshall, Clark County

APPROPRIATION AMOUNT: $1,090,000
ESTIMATED TOTAL PROJECT COST:  $1,090,000

PROJECT SCOPE OF WORK:

The District 7 Headquarters — Effingham is a nine buiiding facility established in 1933. The scope of
work provides for updating the electrical systems throughout the facility.

The Greenup Maintenance Storage Facility Equipment Storage Building (D05385) is a 9,280 square foot,
one-story building constructed in 1975. The scope of work provides for repairing/replacing the HVAC
systems, electrical systems, lighting, windows, doors and insulation in the office and shop areas for
energy efficiency. The scope also provides for reconfiguring the existing restroom for ADA compliance,
including replacing interior walls, flooring, windows and doors, structural, HVAC, plumbing and
electrical systems as needed, including an emergency shower and eyewash station. The project may
potentially require a building addition to accommodate these needs.

The Sullivan Maintenance Storage Facility Salt Storage/Domar Building (D5171) is a 4,100 square foot,
one-story building constructed in 1998. The scope of work provides for an assessment and repair or
replacement of the existing roofing system, including shingles, wood roof deck, structural roof
members, concrete walls, entry and electrical components as necessary. This scope includes updating
and weatherproofing the electrical system to the adjacently attached chloride and salt brine tanks.

The Mattoon Maintenance Storage Facility Cold Storage Building (D0519) is a 2,160 square foot, one-
story building constructed in 1969. The scope of work provides for repairing/replacing the metal siding
and roofing system, including gutters and downspouts, structural members and interior panels. The
scope also includes upgrading to energy efficient electrical and lighting systems.

The Marshall Maintenance Storage Facility Equipment Building (D0545) is a 5,353 square foot, one-
story building constructed in 1972. The scope of work provides for constructing an equipment storage
building addition of approximately 4,500 square feet, including concrete floors, electrical system,
lighting, doors and roofing system, including gutters, fascia, soffit and accessories, as well as pavement
of a concrete apron. This scope may also include, but is not limited to, upgrading to energy efficient
electrical and lighting systems.

The A/E will need to determine if any components of this project are eligible for an lllinois Energy
Grant/Rebate Program and will be responsible for preparing and submitting the grant application if the
project qualifies for the rebate.

A combined MBE/FBE goal of 15 percent is applicable to the A/E team. A VBE goal of 2 percent is
applicable to the A/E team.
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COMMITTEE RECOMMENDATIONS

August 16, 2017
CDB PROJECT NO: 630-000-231
PROJECT DESCRIPTION: Various Improvements
PROJECT LOCATION: Department of Transportation

District 8: Carrollton, Greene County; Jerseyville, Jersey
County; and, Hamel, Madison County

APPROPRIATION AMOUNT: $1,525,000
ESTIMATED TOTAL PROJECT COST:  $1,525,000
PROJECT SCOPE OF WORK:

The District 8 Carrollton Yard Equipment Storage Building (D0861) is a 3,780 square foot, one-story
building built in 1997. The scope of work provides for connecting the existing sewer to the local
sanitary system and installing an oil water separator. This new line may require the installation of a lift
station. This scope may include, but is not limited to, removing a septic tank and upgrade to the
electrical system.

The Jerseyville Maintenance Storage Facility Material Bins Building (D0836) is a 2,752 square foot,
one-story building built in 1859. The scope of work provides for demolishing the existing salt storage
facility and constructing a new salt storage facility, including concrete walls with exterior and interior
lighting.

The District 8 Hamel Maintenance Storage Facility is a seven building facility established in 1964. The
scope of work provides for combining the electric service connections into one single service
connection and for the installation of a backup generator. The scope also provides for connecting the
existing sewer to the local sanitary system and installing an oil water separator. This new line may
require installation of a lift station. This scope may include, but is not limited to, removing a septic tank
and upgrade to the electrical system.

A MBE/FBE goal of 15 percent is applicable to the A/E team. A VBE goal of 3 percent is applicable to
the A/E team.
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A/E SELECTION COMMITTEE RECOMMENDATIONS
August 16, 2017

CDB PROJECT NO: 630-000-232
PROJECT DESCRIPTION: Various Improvements
PROJECT LOCATION: Department of Transportation

District 8: Steeleville, Randolph County

District 9: Dongola and Anna, Union County; Vienna,
Johnson County; Elizabethtown, Hardin County, and,
Carbondale, Jackson County

APPROPRIATION AMOUNT: $1,550,000
ESTIMATED TOTAL PROJECT COST:  $1,550,000
PROJECT SCOPE OF WORK:

The Steeleville Maintenance Storage Facility Material Bins Building (D0808) is a 3,604 square foot,
one-story building built in 1961. The scope of work provides for an assessment of the Material and
Equipment Storage Building. Based on the analysis, the building will require structural renovation or to
be demolished and replaced.

The Dongola Maintenance Storage Facility Storage Building (D0958) is a 2,520 square foot, one-story
building built in 1997. The scope of work provides for constructing an addition of approximately 900
square feet to the building, adding insulation, a heating system and electrical components as
necessary.

The Anna Maintenance Storage Facility is a nine building facility established in 1955. The Vienna
Maintenance Storage Facility is an eight building facility established in 1975. The scope of work at both
locations provides for construction of a new cold storage building of approximately 5,000 square feet,
including entry and overhead doors, lighting, translucent panels and a concrete floor.

The Elizabethtown Maintenance Storage Facility is an eight building facility established in 1989. The
scope of work provides for demolishing the existing salt storage facility (D0980) and constructing a new
salt storage facility, including concrete walis, lighting and electrical.

The Carbondale District 9 Headquarters Material/Operation Supply Building (D0903) is a 25,440 square
foot, two-story building built in 1958. The scope of work provides for an assessment and
repair/replacement of the existing roofing system, including the roof deck, structural roof members,
mechanical and electrical components as necessary.

A combined MBE/FBE goal of 15 percent is applicable to the A/E team. A VBE goal of 3 percent is
applicable to the A/E team.
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A/E SELECTION COMMITTEE RECOMMENDATIONS
August 16, 2017

CDB PROJECT NO: 630-000-233

PROJECT DESCRIPTION: Construct Equipment, Cold Storage Buildings and Various
Improvements

PROJECT LOCATION: Department of Transportation
District 6: Riverton and Springfield Day Labor, Sangamon
County

APPROPRIATION AMOUNT: $1,280,000

ESTIMATED TOTAL PROJECT COST:  $1,280,000

PROJECT SCOPE OF WORK:

The Riverton Storage Facility is a six building facility established in 1981. The scope of work provides
for the construction of an equipment storage building that is approximately 6,800 square feet, including
installing overhead doors, personnel doors, electrical, plumbing and mechanical systems.

The Springfield Day Labor Yard is a thirty-one building facility established in 1950. The scope of work
provides for construction of a cold storage building of approximately 9,000 square feet, including entry
and overhead doors, lighting and a concrete floor. The scope also provides for removing hanging
furnaces in various buildings on the site and replacing them with more efficient heating systems.

A combined MBE/FBE goal of 15 percent is applicable to the A/E team. A VBE goal of 2 percent is
applicable to the A/E team.
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CAPITAL DEVELOPMENT BOARD Informational ltem

SUBJECT: Director’'s Selection / Information ltems

ESTIMATED
TOTAL PROJECT
PROJECT NO. FIRM/JOB DESCRIPTION COST
630-056-004 Repair-Replace Roofing Systems $ 175,000

Department of Transportation

Woodstock Maintenance Storage Facility - District 1,
McHenry County

FIRM SELECTED:

Mode Architects, P.C.

27



CAPITAL DEVELOPMENT BOARD INFORMATIONAL ITEM

A/E SELECTION APPROVED BY THE EXECUTIVE DIRECTOR

BOARD MEETING DATE: August 16, 2017
CDB PROJECT NO: 630-056-004
PROJECT DESCRIPTION: Repair-Replace Roofing Systems

PROJECT LOCATION: Department of Transportation
Woodstock Maintenance Storage Facility - District 1, McHenry County

PROJECT AMOUNT: $175,000
PROJECT SCOPE OF WORK:

The Woodstock Maintenance Storage Facility Salt Storage Building (D0154) is a 5,278 square foot,
one-story building constructed in 1991.

The scope of work provides for an assessment and repairing-replacing the existing roofing systems,
including shingles, wood roof deck, structural roof members, concrete walls and electrical

components as necessary.

ARCHITECT/ENGINEER: Mode Architects, P.C. 29890
213 Institute Place, #712
Chicago, IL 60610

APPROVED BY THE EXECUTIVE DIRECTOR: July 19, 2017
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CAPITAL DEVELOPMENT BOARD

Informational ltem

REMOBILIZATION QUARTERLY REPORT
5M1/2017 - 713112017

Proceed | Total Amount of | Total Amount of |
Order, this Proceed Associated Percentage
RFP or Order, RFP or RFPs/Mods of RFP/Mod
Project Project Mod Mod & Date & Date Work |
Number Description Number Executed Executed Completed |
| 040-080-001 | DVA CO G-8 $1,668,751.73 | None 0% j
Phase 2 Construct 200 Bed In process -
Veterans' Home Facility
Chicago Veterans' Home
Cook County ‘
125-110-008 | DOC CO G-10 $129,175.37 None 15%
Phase 1 Renovate Intake Building 07/20/2017
lllinois Youth Center |
St. Charles, Kane County | |
546-282-003 | DMA CO G-47 $112,659.48 PO G-47 100% '
Phase 1 Capital Improvements 061152017 $135,000.00
Lincoln's ChalleNge 06/30/20186
Academy, Rantoul
Champaign County
822-010-120 | Higher Education PO G-114 | $250,000.00 None 0%
Phase 1 Renovate/Expand 07/18/2017 |
Stevens Building |
NIU, DeKalb, DeKalb
County ,
830-010-332 | Higher Education COG-3 $257 439.15 PO G-3R | 100%
Phase 1 Construction of an 06/15/17 $260,000.00
Integrated Bioresearch 05/16/2017
Laboratory {IBRL) PO G-3
U of I-Urbana $210,000.00
| Champaign County 09/01/2016
| 830-030-154 | Higher Education V-17 $375,764.03 None 25%
Phase 1 Upgrade Campus 06/30/2017
Infrastructure &
Renovating Campus
Building
U of I-Chicago
Cook County
Quarterly Report on Remobilization Page 1 August 2017 Board Meeting
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FY18 CDB BOARD MEETING SCHEDULE

DATE TIME LOCATION

Chicago, Springfield &

July 11, 2017 11:00 a.m. Collinsville video-conference

August 8§, 2017 Chicago, Springfield &

Rescheduled date: 11:00 a.m. Collinsville video-conference

August 16, 2017
Chicago, Springfield &

September 12, 2017 11:00 a.m. Collinsville video-conference
Chicago, Springfield &

October 10, 2017 11:00 a.m. Collinsville video-conference
Chicago, Springfield &

November 14, 2017 11:00 a.m. Collinsville video-conference
Chicago, Springfield &

December 12, 2017 11:00 a.m. Collinsville video-conference
Chicago, Springfield &

January 8, 2018 11:00 a.m. Collinsville video-conference
Chicago, Springfield &

February 13, 2018 11:00 a.m. Collinsville video-conference
Chicago, Springfield &

March 13, 2018 11:00 a.m. Collinsville video-conference
Chicago, Springfield &

April 10, 2018 11:00 a.m. Collinsville video-conference

SPRINGFIELD Chicago, Springfield &

May 8, 2018 11:00 a.m. Collinsville video-conference
Chicago, Springfield &

June 12, 2018 11:00 a.m. Collinsville video-conference




